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PHMC Performance Report October 2007
Section A Overview

Overview

This section of the report is intended to provide an executive-level performance overview. Unless
otherwise noted, all information is as of October 2007.

Included in this section are descriptions of significant accomplishments considered to have made the
greatest contribution toward safe, timely, and cost-effective cleanup; progress against the contract with
RL; project cost summary analysis; and overviews of safety and critical issues that identify the high-level
challenges to achieving cleanup progress.

Notable Accomplishments

Nuclear Materials Stabilization and Disposition (Project
Baseline Summary [PBS] RL-0011)

Disposition the Plutonium Finishing Plant (PFP) Facility

e Continued progress on clean-out of 234-5Z gloveboxes.
— Completed internal clean-out of gloveboxes HC-13MD and HA-15.
— Completed draining HA-23S hydraulic system and reservoir.

e Approved Environmental Restoration Disposal Facility (ERDF) Waste Shipper-Receiver Plan for Model 60
fuel containers and water walls.

e Completed 13 Fire System Backlog Preventative Maintenance activities since October 1, 2007.

e Completed move of remaining Model 60s to lag storage.

Spent Nuclear Fuel (SNF) Stabilization and Disposition
(PBS RL-0012)

e K East Deactivation and Decommissioning (D&D) Project
— Placed K East Basin grout.
— Completed three Fuel Transfer System (FTS) shipments to K West Basin.
— Completed relocation of construction lay-down area.

e Hose In Hose (HIH) Transfer
— Drained the HIH line in preparation for D&D.

e K West Basin Floor and Pit Sludge Retrieval (FPSR)
— Disassembled Primary Process Table components in preparation for removal of tops.
— Received FTS shipments of debris bins, canisters, and fuel canister from K East Basin.
— Loaded approximately one ton of pole tool debris into IP2 container, and removed IP2 container
from the K West Transfer Bay.

e Sludge Treatment Project (STP)
— Completed Programmatic Work Plan for Critical Decision (CD)-1.
— Submitted the Functional Requirements Document to RL.
— Completed the Settler Tank Mock-up field test.
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Notable Accomplishments, continued

Solid Waste Stabilization and Disposition (PBS RL-0013)
and Operate Waste Disposal Facility (PBS RL-0080)
< Nine shipments (75 cubic meters [m3]) to the Waste Isolation Pilot Plant (WIPP) were completed in
October.
— A backlog of 253 m3 of certified waste was available for shipment at the end of the month.
e Atotal of 271 m3 of suspect Transuranic (TRU) waste was retrieved during October.

e During October, an additional 202 m3 of mixed low-level waste (MLLW) were dispositioned.

Safeguards and Security (PBS RL-0020)

e Conducted annual Voluntary Protection Program Self-Assessment.
e Completed Joint Conflict and Tactical Simulation (JCATS) evaluations at Sandia National Laboratory.
e Completed new Hanford Patrol radio deployment.

e Completed Safeguards communication redundancy project.

Soil and Water Remediation Groundwater/Vadose Zone
(PBS RL-0030)

e River Corridor
— Completed electrocoagulation (EC) system clean out and lay-up for winter at 100D Area.

— Six wells constructed and awaiting acceptance: 100-KR-4 injection well, 100-HR-3 Horn Area
investigation well, three 100-KR-4 expansion wells, and 300-FF-5 tri-chloroethelene (TCE) well.

— Completed In-Situ Redox Manipulation (ISRM) injection tests using three different iron compounds.

e Central Plateau
— Completed the first of three characterization wells in the eastern portion of 200-ZP-1.
— Started initial design work for the tie-in of four new extraction wells at 200-ZP-1.
— Began the drilling of the first of six new wells for 200-UP-1.

— Shut down the active vapor extraction system at 200-PW-1 (ZP-2) for winter.

e Integration

— Implemented the collection of both filtered and unfiltered Resource Conservation and Recovery Act
(RCRA) groundwater samples.

— Issued the revised “Hanford Integrated Groundwater and Vadose Zone Management Plan.”
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Notable Accomplishments, continued

Nuclear Facility Decontamination and Decommissioning
(D&D), Remainder of Hanford (PBS RL-0040)

Central Plateau D&D
e 200-UW-1 U Plant Zone Waste Site Remediation
— Initiated Desk Top Characterization of 200-UW-1 cribs.
— Initiated Treatability Test Plan (TTP) and Data Quality Objective (DQO).
— Completed 241-U-361 liquid composite analysis.
— Sludge sample analysis >90 percent complete.

e 221-U Canyon Facility
— Finalized the Remedial Design/Remedial Action Work Plan (RD/RAWP) Draft B and transmitted
to RL for regulator approval.

e 231-Z Inventory Reduction
— Prepared Contaminated Equipment Special Packaging Authorization (CE SPA).
— Performed high-efficiency particulate air (HEPA) filter removal mock-up activities.

e Waste Site Remediation
— Submitted Ecological Risk Assessment Decisional Draft to RL.
Completed 200-BC-1 Phase | Treatability Test sampling.
Installed and logged 24 direct-push technology (DPT) holes and 27 of a planned 30 step-off
holes for 216-B-26 Trench characterization.
Submitted Sampling Analysis Plan (SAP) for 200-BC-1 electrical resistivity characterization to
RL.
Issued annual Hanford Barrier Monitoring letter report.

e Reliability Projects
— Installed horizontal pumps at 182-B pump house (Project L-626, “100-B Export Water System
Reliability Enhancements™).
— Awarded contract for preparation of the DOE Order 430.1B, “Real Property Asset Management,
Hanford Ten-Year Site Plan.”
— Awarded construction contract for Project L-638, “2266E Facility Air Quality Modifications.”

Nuclear Facility D&D, Fast Flux Test Facility (FFTF)
(PBS RL-0042)

e Second Sodium Bonded Fuel Shipment to Idaho National Laboratory (INL).
e Placed second disposable Solid Waste Cask in the 400 Area Interim Storage Area pending burial in the
summer of 2008.
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Current Issues

SNF Stabilization and Disposition (PBS RL-0012)

e K Basins Closure Project
— Resolution of trolley repair and or replacement.
— Transfer/priority of personnel required for Final Pass and Fuel Operations.
— Greater than planned quantity of debris for sorting.
— Plan for CERCLA waste shipments to the ERDF.

— Central Characterization Project (CCP) contracted with the WIPP; liaison impacts design.
— Establishing a WIPP Certified Lab at Hanford.
— Addressing potential for new Remote Handled Transuranic (RH-TRU) Storage Facility.
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Safety Overview

The focus of this section is to document trends in occurrences. FH continues to focus on improving safety
through the efforts of the PHMC workforce as they implement the Integrated Environmental Safety and
Health Management System, work towards achieving and maintaining Voluntary Protection Program “Star”
status, and accomplish work through enhanced work planning. Safety and health statistical data is
presented below. The safety charts are reported according to Occupational Safety and Health
Administration (OSHA) standards.

Total OSHA Recordable Case Rate:

OSHA Recordable Case Rate
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There were four OSHA recordable cases
in October. The rate remains stable;
there have been OSHA recordable
injuries reported for the last three
months in a row.

OSHA Days Away From Work (DAFW) Case Rate:
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Work injuries reported in October.
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upper control limit have been
established following the improving
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Safety Overview, continued

First Aid Case Rate:

16 First Aid Case Rte First Aid cases were significantly
lower for the month of October.
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Days Away Restricted/Transferred (DART) Case Rate:

4 DART Case Rate The Fluor DART case rate remains
CY = 0.39 stable on the current baseline.
FY =0.52

3 | Goal = 0.15 Avg = 0.41

(Mar 06 - Oct 06)
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Schedule/Cost Performance ($M)

Both Current Month and Cumulative-to-Date (that is, FY 2004 to present) performance is presented
below. Variances addressed are at the Cumulative-to-Date level.

Schedule

Current Period (October) etz knonie) Wriral el IREoll IVl bt Bt
HQ-0012X SNF Stablization and Disposition Storage Ops $0.0 $0.0 $0.0 $0.0 0.0% $0.0 0.0%0| $0.0
RL-0011 Nuclear Materials Stabilization & Disposition $6.0 $5.8 $5.0 -$0.1 -2.5% $0.8 13.5% $114.9
RL-0012 SNF Stabilization & Disposition $5.4 $6.5 $5.0 $1.1 20.5% $1.5 23.5%| $77.8
RL-0013 Solid Waste Stabilization & Disposition $13.1 $17.3 $11.7 $4.1 31.6% $5.6 32.2%| $220.9
RL-0020  Safeguards & Security $4.4 $4.4 $3.8 -$0.1 -1.5% $0.6 13.6% $85.1
RL-0030 ig::‘ Water Remediation, Groundwiater/Vadose $5.6 $5.7 $4.2 $0.1 1.2% $1.4|  252% $96.5
RL-0040 Nuclear Facility D&D, Remainder of Hanford $4.3 $4.1 $2.9 -$0.1 -3.1% $1.3 31.0%| $72.0
RL-0041 Nuclear Facility D&D, RC Closure Project $0.0 $0.0 $0.0 $0.0 0.0% $0.0 0.0%0| $0.0
RL-0042 FFTF Project $1.5 $1.1 $1.4 -$0.4| -26.7% -$0.4| -34.1% $19.9
RL-0043 HAMMER $0.0 $0.0 $0.0 $0.0 0.0% $0.0 0.0%0| $0.0
RL-0080 Operate Waste Disposal Facility $0.2 $0.2 $0.1 $0.0 0.3% $0.0 28.0%0| $2.6
HQ-MS100 HAMMER $0.0 $0.0 $0.0 $0.0 0.0% $0.0 0.0%0| $0.0
Subtotal Sub-project Work scope $40.5 $45.1 $34.2 $4.6] 11.3%| $10.9| 24.1% $689.7
4.4.6.1+.2 Request for Services & HAMMER RFSs $2.3 $2.4 $0.6 $0.2 7.7% $1.8 74.0%| $7.9
4.4.6.3 Work Orders from PNNL $0.1 $0.1 $0.3 $0.0| 0.0% -$0.2( -258.1% $0.4
4.4.6.4 Work Orders from BHI $0.0 $0.0 $0.0 $0.0 0.0% $0.0 0.0%0| $0.0
4.4.6.6 Work Orders from BNI $0.0 $0.0 $0.0 $0.0 0.0% $0.0 0.0%0| $0.1
4.4.6.7 Work Orders from CH2M HILL $1.1 $1.1 $1.6 $0.0 0.0% -$0.5 -45.8% $10.4
4.4.6.9 Work Orders from AMH $0.1 $0.1 $0.0 $0.0 0.4% $0.1 84.4%| $0.2
4.4.6.10  Work Orders from ATL $0.0 $0.0 $0.0 $0.0| 0.0% $0.0 37.9% $0.1
4.4.6.11 Work Orders from WCH $0.3 $0.3 $0.3 $0.1 24.5% $0.1 19.9% $2.8
4.4.6.12 RFSs from National Guard Bureau $0.0 $0.0 $0.0 $0.2 0.0% $0.0 0.0%| $0.0
Total Work For Others $3.7 $4.0 $2.8] $0.2 6.4%| $1.2| 30.6% $21.9
Total FH Contract Work scope $44.2 $49.0 $37.0 $4.8| 10.9%| $12.1| 24.6% $711.6

NOTE: Numbers rounded to nearest $0.1M.

Schedule Budget At

Cumulative-To-Date (FY 2004-Present) | WAyl | Sostunintsl | Seiions | omity | Sommr | g | 72| comprtn o
HQ-0012X SNF Stablization and Disposition Storage Ops $2.5 $2.5 $2.4 $0.0 0.0% $0.1 3.5% $2.5
RL-0011 Nuclear Materials Stabilization & Disposition $589.9 $590.3 $552.2] $0.4 0.1% $38.0 6.4% $698.8
RL-0012 SNF Stabilization & Disposition $504.6 $500.0 $573.0| -$4.6 -0.9% -$73.1 -14.6% $576.9
RL-0013 Solid Waste Stabilization & Disposition $660.0| $659.8 $649.1] -$0.3 0.0% $10.7 1.6% $867.8|
RL-0020 Safeguards & Security $268.8 $268.2 $263.7| -$0.7 -0.2% $4.5 1.7% $349.6|
RL-0030 ;g'r:e& Water Remediation, Groundwater/Vadose $214.2 $207.1 $206.5] $7.0 -3.3% $0.6 0.3% $305.0)
RL-0040 Nuclear Facility D&D, Remainder of Hanford $259.9 $254.4] $250.9 -$5.5 -2.1% $3.5 1.4% $327.6
RL-0041 Nuclear Facility D&D, River Corridor Closure $30.4 $30.4 $26.4] $0.0 0.0% $4.0 13.1% $30.4
RL-0042 FFTF Project $150.5 $147.0 $145.3| -$3.5 -2.3% $1.7 1.2% $168.9
RL-0043 HAMMER $7.3 $7.3 $7.3 -$0.1 -1.2% -$0.1 -0.9% $7.3
RL-0080 Operate Waste Disposal Facility $17.2 $16.6 $14.5| -$0.6 -3.3% $2.1 12.8% $19.7
HQ-MS100 HAMMER $8.0 $8.1 $7.9 $0.2 1.9% $0.2 2.6% $8.0
Subtotal Sub-project Work scope $2,713.2] $2,691.6] $2,699.3| -$21.7[ -0.8%]| -$7.7] -0.3%]| $3,362.5
4.4.6.1+.2 Request for Services & HAMMER RFSs $58.0] $56.9 $44.4] -$1.1 -1.9% $12.5 21.9% $63.6|
4.4.6.3 Work Orders from PNNL $34.8 $34.9 $29.3| $0.0 0.1% $5.5 15.8% $35.1
4.4.6.4 Work Orders from BHI $5.4 $5.0 $4.3 -$0.4 -7.2% $0.7 14.3% $5.4
4.4.6.5 Work Orders from HEHF $0.3 $0.3 $0.2 $0.0 0.0% $0.1 35.2% $0.3
4.4.6.6 Work Orders from BNI $1.5 $1.5 $0.6 $0.0 -0.2% $0.9 59.8% $1.6
4.4.6.7 Work Orders from CH2M HILL $150.2 $149.8 $131.8| -$0.4 -0.2% $18.1 12.1% $159.5|
4.4.6.8 Work Orders Fabrication Services $3.4 $3.4] $2.3 $0.0 0.0% $1.1 32.2% $3.4
4.4.6.9 Work Orders from AMH $1.1 $1.1 $0.9 $0.0 0.0% $0.2 19.2% $1.3
4.4.6.10 Work Orders from ATL $0.3 $0.3 $0.2 $0.0 0.0% $0.1 31.5% $0.3
4.4.6.11 Work Orders from WCH $11.8 $11.6 $9.9 -$0.2 -1.5% $1.7 14.6% $14.3
4.4.6.12 RFSs from National Guard Bureau $1.3 $1.3 $1.3 $0.0 0.0% $0.0 3.1% $1.3
Total Work For Others $268.0 $266.0 $225.1] -$2.0/] -0.8%| $40.9] 15.4% $286.1
Total FH Contract Work scope $2,981.2| $2,957.5| $2,924.4| -$23.7| -0.8%| $33.1] 1.19%| $3,648.6

NOTE: Numbers rounded to nearest $0.1M.

CTD Schedule Performance: Cumulative-to-date contract schedule performance reflected a
-$23.7M/-0.8 percent unfavorable variance. The most significant schedule variances are discussed in
Section G, Soil and Water Remediation, Groundwater/VVadose Zone.

CTD Cost Performance: Cumulative-to-date contract cost performance reflected a +$33.1M/
1.1 percent variance. The most significant cost variances are discussed in Section C, SNF Stabilization
and Disposition.
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Schedule/Cost Performance ($M), continued
Performance Status
CTD and Monthly ($M)
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Oct-07 | Nov-07 | Dec-07 | Jan-08 | Feb-08 | Mar-08 | Apr-08 | May-08| Jun-08 | Jul-08 |Aug-08 | Sep-08
= Monthly BCWS 44.2 69.4 62.3 53.8 52.3 54.0 54.5 68.1 49.7 61.0 525 89.7
C—1 Monthly BCWP 49.0
— Monthly ACWP | 37.0
—&—CTD BCWS 2,981.2|3,050.6 |3,113.0|3,166.7 |3,219.0 |3,273.1 |3,326.5 |3,394.7 | 3,444.4 | 3,505.4 |3,558.7 | 3,648.6
4 CTD BCWP 2,957.5
==0-=CTD ACWP 2,924.4

FY 2008 FH Funds vs. Spend Forecast ($M)

PBS Title PBS Projected FY Nolai,ﬁevrei?w Variance

2008 Funding Spend Forecast /()
SNF Stablization and Disposition Storage Ops HQ-0012X $0 $0 $0
Nuclear Materials Stabilization & Disposition RL-0011 $102.7 $109.4 ($6.7)
SNF Stabilization & Disposition RL-0012 $106.4 $97.2 $9.2
Solid Waste Stabilization & Disposition RL-0013 $248.0 $246.0 $2.0
Safeguards & Security RL-0020 $88.2 $83.8 $4.4
\S/ZIC:OaSr;dZVC\)I:;er Remediation, Groundwater/ RL-0030 $116.6 $102.5 $14.1
Nuclear Facility D&D, Remainder of Hanford RL-0040 $87.8 $80.9 $6.8
FFTF Project RL-0042 $23.3 $22.8 $0.5
HAMMER RL-0043 $0.1 $0.1 $0.0
Operate Waste Disposal Facility RL-0080 $4.0 $3.4 $0.6
HAMMER HQ-MS100 $0.0 $0.0 $0.0

Total FH $777.1 $746.0 $31.0
NOTE: Numbers rounded to nearest $0.1M.
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PHMC Performance Report
Section A

Milestone Performance

Milestones represent significant events in project execution. DOE Enforceable Agreement milestones were
established to provide high-level visibility to critical deliverables and specific status on the accomplishment
of these key events. The FY 2008 Enforceable Agreement milestone information provided herein is based
upon the current baseline including RL-approved changes. Changes from month-to-month in both the total
number of milestones to be completed and in the forecast status of upcoming milestones are the result of
BCRs approved during the reporting period.

Two FY 2007 Enforceable Agreement milestones were missed*and remain so. The completion of
M-091-421, “Treat 3,000 Cubic Meters Contact-Handled Transuranic Mixed Waste (CH-TRUM) by
December 31, 2006,” is projected to be April 30, 2008. The completion of FY 2007 Enforceable Agreement
milestone, M-034-32, “Complete Removal of K East Basin Structure,” due March 31, 2007, is projected
outside of the FH contract term. The Tri-Party Agreement (TPA) dispute resolution process is addressing
the issues associated with this milestone.

Note: the table below reflects data from the Hanford Site Technical Database. All of the TPA Enforceable
Agreement milestones due in FY 2008 are reported herein, including those completed in previous years
(e.g., FY 2006 or FY 2007).

* See letter FH-0701993-R1

FISCAL YEAR-TO-DATE REMAINING SCHEDULED
MILESTONE TYPE Completed Completed Completed Forecast Forecast Forecast| Total
Earl on Late | OverdUel gan on Late |FY 2008
y Schedule y Schedule
Enforceable Agreement 5 0 0 0 6 8 1 20
Gold Metrics
Measure/Units Oct Nov Dec 1st 2nd 3rd 4th [ FY 2008 | FY 2008
2007 2007 2007 Qtr Qtr Qtr Qtr | To Date | Total
Nuclear Facility Completions RL Planned = = 4 = = = 4 = 4
(# of facilities) Actual - - - - -
Radioactive Facility Completions RL Planned - - - - - -
(# of facilities) Actual - - - - -
Industrial Facility Completions RL Planned - - - - - - -
(# of facilities) Actual - - - - - i R i
Remediation Complete RL Planned - - - - - 9
(# of release sites) Actual - - - - -
Spent Nuclear Fuel packaged for final| RL Planned 0.00
disposition (MTHM) Actual 0.04 0.04 0.04
Transuranic Waste shipped for RL Planned = - 470 - 470
disposal at WIPP (cubic meters) Actual 75 75 - - - 75 75
Low-Level and Mixed Low-Level RL Planned 3 = = = 204 204
Waste disposed (cubic meters) Actual 233 233 - - - 233 233
No Industrial, Nuclear, or Radioactive facilities were dispositioned during October 2007.
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Government Furnished Services/ltems

There are no RL action/commitments required within the next 30 days (including any open GFS/I from prior
periods) to support FH’'s accelerated cleanup. NOTE: GFS/I data is through November 20, 2007.

Contract Deliverables

Listed below are the near-term FH action/commitments required to support FH's accelerated cleanup. Only
data for the next 30 days (including any open Contract Deliverables from prior periods) are shown. Items
highlighted in “gold” reflect the affected Pl. Items in “pink” reflect an overdue status. NOTE: All contract
deliverable data is through November 20, 2007.

FH Letter RL Letter
Reference . WBS o . . No. & Needed No. &
D SOW Section Scope Responsibility |Requirement|Deliverable Date GFS/GFI Date
Completed Completed
CD0108 C.381c WBS 4.2.6 200 ||+ Waste Stabilization & DE-AC06- Department of Natural Resources Land
DELIVERABLES/COMPLETIONS ||Area Liquid Disposition 96RL 13200 q q 0
Effluent P Casl Lease Monitoring Report Due: Monthly
Facilities DELIVERABLES |[Department of
Maintain Safe Natural
& Compliant Resources
200 Area Land Lease
TEDF Monitoring
Operations Report (Oct
2007)
WBS 4.2.7 300 Planned: 30
Area Liguid November
Effluent 2007
Facilities
Maintain Safe
& Compliant
300 Area
TEDF
Operations
CD0114 C.4.2.41.c WBS 4.3.5.6 |+ Safeguards & Security | DE-AC06- Nuclear Material Accountability
DELIVERABLES/COMPLETIONS ||Material 96RL 13200 : .
Control and —C.4.2.41. Transaction Data Report Due: Monthly
Accountability DELIVERABLES |Nuclear
Material Material
Control and Accountability
Accountability Transaction
Data Report
(Nov 2007)
Planned: 12
December
2007
CDO0115 C.4.2.41.c WBS 4.3.5.7 | Safeguards & Security | DE-AC06- Nuclear Material Balance Report Due:
DELIVERABLES/COMPLETIONS (|Safeguards & 96RL 13200 Monthl
Security C.4.2.41, y
Program DELIVERABLES |Nuclear
Management Material
Safeguards & Balance Report
Security (Nov 2007)
Planned: 17
December
2007
CD0155 C5.11c WBS 4.4.3.3 || Environment, Health, DE-AC06- Annual BCAA Asbestos Notification of
DELIVERABLES/COMPLETIONS ||[Environmental (Safety, & Quality 96RL 13200 o
Protection Co511 Intent Due: Annually
Environmental DELIVERABLES ||[Annual BCAA
Protection Asbestos
Notification of
Intent (CY
2008)
Planned: 13
December
2007

Continued on next page
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Contract Deliverables, continued
FH Letter RL Letter
Reference ) WBS - . . No. & Needed No. &
SOW Section Responsibilit Requirement|Deliverable
ID Scope P Y [red Date |GFS/GFI| Date
Completed Completed
00169 ggl;?\é%ABLES/COMPLETIONS \FI’VHBI\?C?J\L4 .Sprojeﬁt Systems & 9%%?1%2%0 Project B Management EOmTEE!
uppol .
Planning and C53d Performance Report Due: Monthly
Integration DELIVERABLES |Project Hanford
Contract Management
Reporting Contract
(Baseline) Performance
Report (Oct
2007)
Planned: 29
November 2007
cootrs B A BLESICOMPLETIONS [P | e Semioes B 13990 Ritaneiallinionmatienkystemi(Els)
Sy SRR Management & Reporting System (MARS)
Accounting DELIVERABLES Due: Month-End Deadlines
System Financial
Information
System (FIS)
Management &
Reporting
System (MARS)
(Nov 2007)
Planned: 10
December 2007
CD0179 C531.c WBS 4.4.2 « Business Services DE-AC06- Contract Funds Status Report Due:
DELIVERABLES/COMPLETIONS |[Financial 96RL 13200 Monthl
Systems C531 y
Accounting DELIVERABLES |[Contract Funds
System Status Report
(Oct 2007)
Planned: 27
November 2007
CD0187 C.5.3.4.c WBS 4.4.3.14 ||» Workforce Services DE-ACO06- Compensation Increase Plan Due:
DELIVERABLES/COMPLETIONS (Work Force 96RL 13200 Annuall
Services C.5.34, y
Contract DELIVERABLES |[Compensation
Reporting Increase Plan
(Human (2008)
Resources) Planned: 15
December 2007
CD0271 C53.1c WBS 4.4.2 * Business Services DE-ACO06- Depreciation Ch arges Due: Mo nth|y ||
DELIVERABLES/COMPLETIONS ||Financial 96RL 13200 —
Systems C5.3.1 Depreciation
Accounting DELIVERABLES |[Charges (Nov
System 2007)
Planned: 10
December 2007
CD0281 C53.1c WBS 4.4.2 « Business Services DE-ACO06- Fluor Hanford' |nc_' Cost Submittal
DELIVERABLES/COMPLETIONS ||Financial 96RL 13200 .
Systems C531 FHXXXX Due: Monthly
Accounting DELIVERABLES |[Fluor Hanford,
System Inc., Cost
Submittal
FHXXXX (Nov
2007)
Planned: 10
December 2007

Continued on next page
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WSERNC Performance Report October 2007

Section A Overview

Contract Deliverables, continued

FH Letter RL Letter
Reference ) WBS - . : No. & Needed No. &
D SOW Section Scope Responsibility Requirement | Deliverable Date GFS/GFI Date
Completed Completed
CD0282 C.53.1.¢c WBS 4..4.2 « Business Services DE-ACO06- Functional Support Cost Reporting (FSCR) for
DELIVERABLES/COMPLETIONS Financial 96RL 13200, EY200X Due: Annuall
Systems C53.1, : y
Accounting DELIVERABLES |[Functional
System Support Cost
Reporting
(FSCR) for
FY2007
Planned: 14
December 2007
CD0288 C.5.1.1c WBS 4.4.3.3 * Environment, Health, DE-ACO06- National Pollutant Discharge Elimination
DELIVERABLES/COMPLETIONS Ez\)/tlg;iironnental Safety, & Quality QCGSRE:L13200 System Discharge Monitori ng Report Due:
Environmental DELIVERABLES Monthly
Protection National
Pollutant
Discharge
Elimination
System
Discharge
Monitoring
Report (Oct
2007)
Planned: 25
November 2007
CD0300 C.4.2.52.c WBS 4.3.1.1.3 ||* Closure Services & DE-ACO06- 200E, 200w, 400 Area Drinking Water Report
DELIVERABLES/COMPLETIONS Water Infrastructure 96RL 13200, Due: Monthl
Compliance and C.4.2.52 : y
Sampling DELIVERABLES |[200E, 200w, 400
Utilities Area Drinking
Operations and \Water Report
Maintenance-- (Nov 2007)
Water Planned: 10
Compliance December 2007
and Sampling
CD0534 C.2.5.3.c \WBS 4.1.7.6  Soil & Water DE-ACO06- RCRA Quarteriy Reports Due: Quarteriy
DELIVERABLES/COMPLETIONS  ||Groundwater Remediation/Groundwater |(96RL 13200
Monitoring & C.25.3 RCRA Quarterly
Performance DELIVERABLES  ||Reports (April-
Assessments June 2007)
Monitoring and Planned: 16
Assessiing November 2007
Groundwater
Performance
CDO0581 C.4.2.19.c WBS 4.4.2 * Business Services DE-ACO06- Hanford Site Pension Plans and Savings and
DELIVERABLES/COMPLETIONS Financial 96RL 13200 Investment Plans - Investment Performance
Systems C.4.2.19 ) )
Accounting DELIVERABLES Review Report Due: 60 days following the end
System of each quarter.
Hanford Site
Pension Plans
and Savings
and Investment
Plans -
Investment
Performance
Review Report
(3rd Qtr
CY2007)
Planned: 30
November 2007

Continued on next page
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Section A Overview
Contract Deliverables, continued
FH Letter RL Letter
Reference . WBS - . . No. & Needed No. &
SOW Section Responsibilit Requirement | Deliverable
D Scope P Y q Date GFSIGFI Date
Completed Completed
CD0588 C.4.2.34.c WBS 4.3.1.7.8 ||» Business Services DE-ACO06- |nput to Property Information Data System
DELIVERABLES/COMPLETIONS Acquisition and 96RL 13200 .
Vaterials Caz34 (PIDS) database Due: Annually by December
Management DELIVERABLES 15th
Property n
put to Property
System Information Data
Management System (PIDS)
database (2008)
Commitment: 15
December 2007
Planned: 15
December 2007
CD0590 C.4.2.34c WBS 4.3.1.7.8 ||+ Business Services DE-AC06- Contractor Personal Property Management
DELIVERABLES/COMPLETIONS Acquisition and 96RL 13200 .
Materials Cao34 Balanced Scorecard Report Due: Annually by
Management DELIVERABLES December 15th beginning December 15, 2007
Property Contractor
System Personal Property
Management Management
Balanced
Scorecard Report
(2007)
Commitment: 15
December 2007
Planned: 15
December 2007
CD0604 C.5.9.7.c WBS 4.4.3.3 « Environment, Health, DE-ACO06- TPA milestone status reports and statistics
DELIVERABLES/COMPLETIONS Environmental ||Safety, & Quality 96RL 13200 Due: Monthl
Protection C.5.9.7 ue: Montnly
TPA Support DELIVERABLES | TPA milestone
status reports and
statistics (Nov
2007)
Planned: 15
December 2007
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